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"Buckrucker, Elizabeth A 
NWK" 
<Elizabeth.A.Buckrucker@nw 
k02.usace.army.mil> 

08/25/2006 12:36 PM 

To 

cc 

bcc 

"Thompson, Scott (White Plains)" 
<SThompson@PIRNIE.COM>, "Warner, Len" 
<LWarner@PIRNIE.COM>, "Goldstein, Kenneth J." 
<KGoldstein@PIRNIE.COM>, "Fidler, Bruce"-
<BFidler@PIRNIE.COM>, "Logigian, John" 
<JLogigian@PIRNIE.COM>, "Bossi, Liam" 
<LBossi@PIRNIE.COM> 
Alice Yeh/R2/USEPA/US@EPA, Tom 
Taccone/R2/USEPA/US@EPA, "Fidler, Bruce" 
<BFidler@PIRNIE.COM>, "Bristow, Edward A NWK" 
<Edward.A.Bristow@nwk02.usace.army.mil>, "Young, Scott 
E NWK" <Scott.E.Young@nwk02.usace.army.mil>, Earl 
Hayter/ATH/USEPA/US@EPA, Eugenia 
Naranjo/R2/USEPA/US@EPA, jfitzpatrick@hydroqual.com, 
gunster@BATTELLE.ORG, Elizabeth 
Butler/R2/USEPA/US@EPA 

Subject Passaic - Back to Work -

History: <g! This message has been replied to and forwarded. 

Greetings, 
Happy news for Scott! © 
Our Contracting Officer, HTRW Section Chief and contract specialist helped us tremendously this 
morning. After the funding was in our electronic system and all approvals were complete - Ralph Nunn 
issued verbal authority to Jeff Bennett for the expenditure of up to $75,000 for Passaic work under our 
current contract. 

Based on earlier projections of spending rate -this amount will allow us to continue work until 8 Sep 06 
(the projected award date) for TO 2. 

Work may continue on Monday morning with no lapse in effort - hopefully not too many made last minute 
vacation plans! Our contract folks really try to keep us in business - the unsung heroes of my work. 

Please forward around as necessary - I tried to copy several since I realize many are out. 

Happy weekend all -
Regards, 

Beth Buckrucker 
Senior Project Manager 
US Army Corps of Engineers - CENWK-PM-ES 
816 389-3581 
Cell: 816 695-5797 

From: Thompson, Scott (White Plains) [mailto:SThompson@PIRNIE.COM] 
Sent: Thursday, August 24, 2006 5:13 PM 
To: Buckrucker, Elizabeth A NWK 
Cc: Yeh.Alice@epamail.epa.gov; Taccone.Tom@epamail.epa.gov; Goldstein, Kenneth J.; Warner, Len; 
Fidler, Bruce 

Subject: Pirnie Stop-work effective COB 8/25/06 

Beth: 

Thanks for the update. Please keep us posted on the status of the contract action as it develops. In the 
meantime, our staff have been notified to stop work after Friday 8/25. This stop work also applies to the 
internal review team (including John Henningson) for the partial FFS, originally planned for next week. 

This stop work will obviously effect our participation in external project activities as well...next week (Risk 
Assessment meeting on Monday, ongoing Flood Model coordination) and the following week (bi-weekly 



call, NJDEP Briefing). 

We expect that the Pre-Draft FFS will be delayed accordingly. The good news is that, up to this point, the 
FFS is on schedule: today I received a 2-in binder with the Internal Review Draft and the draft CSM update 
will come in tomorrow too. We will do our best to keep the delay to a 1-1 ratio (based on your 9/08 
contract action date, our new Pre-Draft FFS date would be 10/13, but this could slip to 10/20 if staff get too 
dispersed during the stop work). 

Next week, we will do our best to be available for phone calls and urgent issues. Of course on Tuesday, 
I'll check our accounting system for any remaining scraps of $ to work with. 

Please let me know if you think of any loose ends that need to be tied up. Tomorrow I will be in Manhattan 
and can be reached via cell at 203-912-0211. 

Regards, 
Scott 

PS: I absolutely hated to write this email. 

Scott E. Thompson, PE 
Malcolm Pirnie, Inc. 
104 Corporate Park Dr. 
White Plains, NY 10602 
Ph:(914)641-2628 
Fax:(914)641-2455 

From: Buckrucker, Elizabeth A NWK [mailto:Elizabeth.A.Buckrucker@nwk02.usace.army.mil] 
Sent: Wednesday, August 23, 2006 10:11 PM 
To: Warner, Len; Thompson, Scott (White Plains); Fidler, Bruce 
Cc: Yeh.Alice@epamail.epa.gov 
Subject: Funds were sent from EPA late today 
Funds did leave EPA late today - fax'd to our division office - 1 hope to have them set up in our system by 
Friday or next Monday. 
Considering a 2 week period to make contract award - this would be about 8 Sep 06. I still caution 
against working without funds obligated to cover said work. When the invoice has to be justified -
charges in a time period for which there are no funds on the task order cannot be approved. 

Please let me know if the files I sent finalizing the ATP are acceptable and resend the signature pages 
tomorrow or Friday. 

Regards, 

Beth Buckrucker 
Senior Project Manager 
US Army Corps of Engineers - CENWK-PM-ES 
816 389-3581 
Cell: 816 695-5797 


